
MEMORANDUM  
 
To Brent Petrie Date January 5, 2004 
Company Alaska Village Electric 

Cooperative, Inc. 
Project Tank Farm and Power Upgrades 

From Ben Momblow Location Toksook Bay 
Subject Monthly progress report Project No. CEI # 03513 

Brent- 

The following is a brief summary of activity that has occurred on this project in December 2003: 

95% & 100% Design Phase - Amalgamated Bulk Fuel 

1.  The 95% design submittal was made on December 16th.  The majority of review comments 
were received on December 19th and the review meeting was held at AVEC’s office on 
December 22nd.  A written response to all review comments is being prepared and will likely be 
issued by January 9. 

2.  Several review comments have resulted in additional design effort that was not foreseen at the 
time of our original proposal.  Reworking the dike details, site grading, heat recovery, and an 
additional site visit are all unforeseen efforts that need to be made before the 100% design 
submittal. 

The additional site visit will be made by one Coffman representative to verify/confirm the 
location of heat recovery equipment in the end user’s building.  This site visit will be made in 
conjunction with Dan Boccia of ANTHC. 

Based upon the amount of our existing contract, we currently do not think that there is a risk of 
exceeding our contract amount.  We will continue to monitor our budget and notify you as we 
approach the amount of the contract. 

3.  We are currently creating a list of all outstanding issues and questions that need to be resolved 
by AVEC prior to the 100% design submittal. 

4.  The 100% design submittal is scheduled to occur January 19, 2004. 

Feel free to contact me if you have any questions, or if you would like more information on the 
activity that took place in December 2003.  Thanks, 
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